	Progress for the week  10-6 to 10-12
1-Pico green assay to be discussed with Sonali. Every kit can perform 200 test samples. The samples from SOE1 are 140 samples.
2-The 400 and 500um wafers were made using constant volume injection of SU-8, was not successful, SU-8 did not get distributed properly.


	 Plans for the week 10-13 to 10-19
1-test the aliquots of SOE1 using pico green assay.  Nanodrop discrepancy due to residual ethanol and other elements in nuclease free water aliquot.
2-Make a 400 to 500 um high 2cm SU8 wafer. Second trial
3-Give the chip design to the machine ship and get a work order




